Project stages	Responsible	Days		Start	End
Project Preparation		6.0	21.0	16-09-16	26-09-16
Project Description	Şenol-Arda-Taner-Tolga..	1.0		16-09-16	19-09-16
Initial Research	Şenol-Arda-Taner-Tolga..	6.0		16-09-16	26-09-16
Initial Setup	Şenol-Arda-Taner-Tolga..	6.0		16-09-16	26-09-16
Project Plan	Şenol-Arda-Taner-Tolga..	2.0		22-09-16	26-09-16
Requirements		10.0	33.0	23-09-16	07-10-16
Elicitation	Şenol-Arda-Şeyda-Okan..	6.0		23-09-16	03-10-16
Analysis	Şenol-Arda-Şeyda-Okan..	6.0		23-09-16	03-10-16
Specification	Şenol-Arda-Şeyda-Okan..	6.0		29-09-16	07-10-16
Validation	Şenol-Arda-Şeyda-Okan..	5.0		30-09-16	07-10-16
Design		10.5	52.0	07-10-16	21-10-16
High level Design		5.5	22.0	07-10-16	14-10-16
Use Case Diagram	Şenol-Okan	5.5		07-10-16	14-10-16
Activity Diagram	Tolga	5.5		07-10-16	14-10-16
Mockups	Arda-Taner	5.5		07-10-16	14-10-16
Low-Level Design		6.5	19.5	13-10-16	21-10-16
Sequence Diagrams	Arda-Okan-Şenol-Taner	6.5		13-10-16	21-10-16
Class Diagrams	Tolga	6.5		13-10-16	21-10-16
Establishment of the technica...		6.5	26.0	13-10-16	21-10-16
Technologies research and setup	Arda-Okan-Taner-Şeno...	6.5		13-10-16	21-10-16
Initial Demonstrations & Trials	Taner	6.5		13-10-16	21-10-16
Database Technologies Research	Şeyda-Arda	6.5		13-10-16	21-10-16
Implementation		35.5	392.0	24-10-16	12-12-16
Annotation		24.5	268.5	24-10-16	25-11-16
Textual Annotation		11.0	110.0	24-10-16	07-11-16
Create textual annotation		11.0	33.0	24-10-16	07-11-16
Create textual annotation..	Taner-Şenol-Şeyda	11.0		24-10-16	07-11-16
Create textual annotation..	Tolga-Arda-Okan	11.0		24-10-16	07-11-16
Delete text annotation		11.0	33.0	24-10-16	07-11-16
Delete text annotation (C...	Taner-Şenol-Şeyda	11.0		24-10-16	07-11-16
Delete text annotation (S...		11.0		24-10-16	07-11-16
Change text annotation		11.0	33.0	24-10-16	07-11-16
Change text annotation (...	Taner-Şenol-Şeyda	11.0		24-10-16	07-11-16
Change text annotation (...	Tolga-Arda-Okan	11.0		24-10-16	07-11-16
Image Annotation		11.0	110.0	10-11-16	25-11-16
Create image annotation		11.0	33.0	10-11-16	25-11-16
Create image annotation...	Taner-Şenol-Şeyda	11.0		10-11-16	25-11-16
Create image annotation...	Tolga-Arda-Okan	11.0		10-11-16	25-11-16
Delete image annotation...		11.0	33.0	10-11-16	25-11-16
Delete image annotation ...	Taner-Şenol-Şeyda	11.0		10-11-16	25-11-16
Delete image annotation ...	Tolga-Arda-Okan	11.0		10-11-16	25-11-16
Change image annotatio...		11.0	33.0	10-11-16	25-11-16
Change image annotation..	Taner-Şenol-Şeyda	11.0		10-11-16	25-11-16
Change image annotation..	Tolga-Arda-Okan	11.0		10-11-16	25-11-16
View/Hide toggle (Client)		8.0	24.0	04-11-16	16-11-16
Public View/Hide	Taner-Şenol-Şeyda	8.0		04-11-16	16-11-16
Private View/Hide	Taner-Şenol-Şeyda	8.0		04-11-16	16-11-16
Administrative		6.0	48.0	25-11-16	05-12-16
Manage annotations		6.0	42.0	25-11-16	05-12-16
List all annotations		6.0	18.0	25-11-16	05-12-16
List all annotations (Client)	Taner-Şenol-Şeyda	6.0		25-11-16	05-12-16
List all annotations (Serv...	Tolga-Arda-Okan	6.0		25-11-16	05-12-16
Delete annotation (admin)		6.0	18.0	25-11-16	05-12-16
Delete (admin) annotatio...	Taner-Şenol-Şeyda	6.0		25-11-16	05-12-16
Delete (admin) annotatio...	Tolga-Arda-Okan	6.0		25-11-16	05-12-16
Authentication		5.0	40.0	05-12-16	12-12-16
Sign up		5.0	15.0	05-12-16	12-12-16
Sign up(Client)	Taner-Şenol-Şeyda	5.0		05-12-16	12-12-16
Sign up(Server)	Tolga-Arda-Okan	5.0		05-12-16	12-12-16
Sign in-out		4.0	11.0	06-12-16	12-12-16
Sign in-out (Client)	Taner-Şenol-Şeyda	4.0		06-12-16	12-12-16
Sign-inout (Server)	Tolga-Arda-Okan	3.0		07-12-16	12-12-16
Change password		3.0	9.0	07-12-16	12-12-16
Change password (Client)	Taner-Şenol-Şeyda	3.0		07-12-16	12-12-16
Change password (Server)	Tolga-Arda-Okan	3.0		07-12-16	12-12-16
Verification		3.0	9.0	12-12-16	15-12-16
Stress Testing	Tolga-Arda-Okan	3.0		12-12-16	15-12-16
System Testing	Taner-Şenol-Şeyda	3.0		12-12-16	15-12-16
Maintenance		1.0	2.0	14-12-16	15-12-16
Bug Fixing	Tolga-Arda-Okan-Şeyda..	1.0		14-12-16	15-12-16
			535.0		



Projectname: Showcase Tom'splanner
Date: 06-02-2016
Comments: This is a dummy schedule. You can experiment with it as much as you want.

- Phase completed
- Client side
- Intern
- ....
- ....
- ....
- ....
- ....

- Meeting team
- Report management
- Draft report
- Milestone